
GRAND RAPIDS PIPELINE GP LTD.

APPLICATIONS FOR THE GRAND RAPIDS PIPELINE PROJECT, 

ACTION PLAN FOR AER DECISION 2014-012

ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

1 Project Grand Rapids must construct, 

operate, and reclaim the project in 

accordance with the specifications, 

standards, regulatory commitments, 

and other information referred to in 

its approved applications unless the 

AER directs otherwise.

Grand Rapids will submit a summary 

report to the AER confirming that it 

constructed, operated, and reclaimed 

the project in accordance with the 

specifications, standards, regulatory 

commitments, and other information 

referred to in its approved applications 

unless the AER directs otherwise.

Pending - 

P. 74

Section: Appx. 1

 

2 Right-of-Way Plan Grand Rapids must prepare and 

submit to the satisfaction of the AER 

on or before February 28, 2015, a 

detailed right-of-way monitoring and 

response plan for both the white and 

green areas. The plan must 

demonstrate its ability to effectively 

monitor the full length of its ROW and 

respond to issues that may arise 

during the extended construction 

period before the ROW is reclaimed. 

Within the plan, Grand Rapids must

a) identify areas at high risk of wind 

and water erosion, water-body 

sedimentation, surface water 

ponding, and weed establishment, 

including watercourse crossing 

locations;

b) state what methods it will use to 

monitor the ROW and any identified 

high-risk area (e.g., aerial 

reconnaissance, ground-based 

inspections, landowner observations);

c) include when and how frequent it 

will monitor high-risk areas and sites;

d) describe how it will respond to 

wind and water erosion, 

sedimentation, and the onset of weed 

growth, including logistics and 

timing; and

e) list the types and locations of 

materials and equipment it will use to 

facilitate a timely and effective 

response to any issues that may arise.

Grand Rapids will submit the plan to 

the AER on or before February 28, 

2015.

Completed - The plan was submitted to the 

AER on February 28, 2015.

Grand Rapids submitted an update letter to 

the AER on April 15th, 2015.

The AER has reviewed the materials 

submitted and is satisfied that Grand Rapids 

has met the Condition requirements.

P. 74

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

3 C&R Plan and EPP Prior to construction, Grand Rapids 

must submit, to the satisfaction of 

the AER, an updated and current C&R 

plan, and EPP for the green area that 

incorporates the results of all field 

assessments and all route changes 

that have occurred.

Grand Rapids will submit the C&R plan 

and EPP to the AER prior to 

commencing construction.

Completed - The plans submitted by Grand 

Rapids were deemed satisfactory by the AER.

P. 74

Section: Appx. 1

 

4 C&R Plan and EPP Grand Rapids must use the minimal 

disturbance techniques outlined in its 

EPP for the green area and its 

applications for construction in the 

green area.

Grand Rapids will submit a letter to the 

AER confirming that the requirement 

has been met.

Completed - Grand Rapids submitted a letter 

to the AER on April 15, 2015 confirming that 

the requirement has been met.
P. 74

Section: Appx. 1

 

5 C&R Plan and EPP Grand Rapids must ensure that the 

setbacks and restricted activity 

periods in the updated and complete 

C&R plan for the white area and EPP 

for the green area are consistent with 

those in the Integrated Standards and 

Guidelines.

Grand Rapids will submit the C&R plan 

and EPP to the AER prior to 

commencing construction.

Completed - The plans submitted by Grand 

Rapids were deemed satisfactory by the AER.

P. 75

Section: Appx. 1

 

6 Restricted Activity 

Period

Grand Rapids must obtain approval 

from the AER for any activity 

proposed within a restricted activity 

period. If AER approval is obtained, 

Grand Rapids must ensure a thorough 

search along the ROW and within an 

appropriate buffer on either side of 

the ROW for wildlife and unique 

habitat features such as nests, active 

dens, leks, mineral licks, and 

amphibian breeding areas. The 

search must be done by experienced 

personnel using the Sensitive Species 

Inventory Guidelines before clearing 

and construction. Appropriate 

mitigation must be applied following 

direction in the Integrated Standards 

and Guidelines and the results are to 

be submitted to the AER.

Grand Rapids will submit an approval 

request to the AER for any activity 

proposed within a restricted activity 

period. If approval is granted, Grand 

Rapids will submit a search and 

mitigation results report to the AER.

Completed - Grand Rapids submitted an 

approval request to the AER for activity 

proposed within a restricted activity period 

on October 20, 2014. The AER granted 

approval on October 28, 2014.

Grand Rapids submitted an update letter to 

the AER on April 15th, 2015.

Grand Rapids submitted a letter to the AER 

outlining wildlife survey results on July 28, 

2016 that was approved by the AER on 

August 15, 2016.

P. 75

Section: Appx. 1

 

7 Wildlife Specialist Grand Rapids must have a qualified 

wildlife specialist available during 

clearing and construction activities to 

ensure sensitive areas are clearly 

marked, to deal with issues that arise, 

and to ensure plans and conditions 

are being followed as intended.

Grand Rapids will submit to the AER a 

letter signed by a qualified wildlife 

specialist confirming that the 

requirement has been met.

Completed - Grand Rapids submitted an 

update letter to the AER on April 15th, 2015.

Grand Rapids submitted a letter signed by a 

qualified wildlife specialist to the AER on July 

28, 2016 that was approved by the AER on 

August 15, 2016.

P. 75

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

8 McLeod Services & 

Contracting Ltd. Lands

In the absence of any other 

agreement between Grand Rapids and 

McLeod Services & Contracting Ltd. 

regarding the width of the ROW on 

their lands, Grand Rapids must limit 

the width of its permanent ROW to 24 

m on NE 5-065-19W4M.

Grand Rapids will submit a letter to the 

AER outlining the final construction 

plan on McLeod Services & Contracting 

Ltd. lands at least 14 days before 

constructions begins on the lands.

Completed - Grand Rapids submitted a letter 

to the AER on May 25, 2015 confirming that 

Grand Rapids reduced the permanent ROW 

width through McLeod Services & 

Contracting Ltd. lands to 24 m.

P. 75

Section: Appx. 1

 

9 Trenholms’ Lands In the absence of any other 

agreement between Grand Rapids and 

D. and D. Trenholm (the Trenholms) 

about construction methods and 

schedule for crossing their lands, 

Grand Rapids must construct the 

508.0 mm main line and reclaim that 

portion of the ROW in a single 

construction season before stripping 

the ROW and constructing the 914.0 

mm main line on SE and NE 10-062-

20W4M (Trenholms’ lands). If Grand 

Rapids and the Trenholms reach an 

agreement on an alternative 

construction and reclamation method 

or schedule, Grand Rapids must 

notify the AER of the plan for the 

Trenholms’ lands at least 14 days 

before construction begins on the 

Trenholms’ lands.

Grand Rapids will submit a letter to the 

AER outlining the final construction 

plan on the Trenholms’ lands at least 

14 days before constructions begins 

on the lands.

Completed - Based on the confirmation from 

Trenholms that there are no outstanding 

concerns, the AER has reviewed the materials 

and is satisfied that Grand Rapids has met 

the requirements outlined in the condition.

P. 75

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

10 Ms. Mitchell’s Lands Grand Rapids must consult with M. 

Mitchell to develop a plan to address 

her concerns regarding fencing and 

access across the ROW to the east 

side of her pasture during 

construction and her concerns about 

water ponding. Grand Rapids must 

submit the results of this consultation 

with Ms. Mitchell and the final 

construction and reclamation plan 

that addresses Ms. Mitchell’s 

concerns to the AER at least 14 days 

before beginning construction on her 

lands located in NE 32-058-20W4M. If 

Grand Rapids is unable to reach a 

mutually agreed to plan with Ms. 

Mitchell, it must submit to the panel a 

summary of its efforts to do so, and 

all proposed mitigation plans it has 

presented to Ms. Mitchell to address 

her concerns. Upon review the panel 

may require that further work occurs 

prior to commencing construction on 

Ms. Mitchell’s lands.

Grand Rapids will submit consultation 

results and the final construction and 

reclamation plan that addresses Ms. 

Mitchell’s concerns to the AER at least 

14 days before construction begins on  

her lands located in NE 32-058-

20W4M. If mutually agreed to plans are 

not reached, Grand Rapids will submit 

a summary of efforts and all proposed 

mitigation plans presented to Ms. 

Mitchell to the AER for review and 

further direction.

Completed - The AER reviewed materials 

submitted by Grand Rapids on September 

25th, 2015 , including the signed executed 

term agreement by Ms. Mitchell, and is 

satisfied that Grand Rapids has met the 

requirements outlined in the condition.

P. 75

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

11 Alternative Route 

Analysis

Grand Rapids must not construct or 

carry out any incidental activities, 

including clearing or preparing the 

ROW, for the segments of the main 

lines between LSD 16-6-056-20W4M 

and SE 28-055-21W4M unless Grand 

Rapids satisfies the panel that the 

applied-for route is the superior 

route. Grand Rapids must conduct an 

analysis of at least one alternative 

pipeline route that avoids the MEG 

lands located in Sections 26, 27, and 

35 of Township 055-21W4M and the 

lands located along the north side of 

the CN rail line and within Strathcona 

County's heavy industrial policy area 

that Grand Rapids is prepared to 

construct. The analysis must include 

a comparison of the identified 

alternative route with the currently 

applied-for route and detailed 

information on any stakeholder 

concerns. Once the analysis is 

complete, Grand Rapids must submit 

it to the panel for review. Upon 

review, the panel may require further 

analysis, direct Grand Rapids to file 

an amendment application for the 

alternative route, or permit Grand 

Rapids to proceed with the currently 

applied-for route if it is satisfied it is 

the most suitable one.

Grand Rapids will submit an alternative 

route analysis report to the AER for 

review and further direction.

Completed - The AER confirms that Grand 

Rapids has satisfied the requirements of 

condition 11. For more information refer to 

Decision 2016 ABAER 001.
P. 75

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

12 Alternative Route 

Analysis

Grand Rapids must not construct or 

carry out any incidental activities, 

including clearing or preparing the 

right-of-way, for the segments of the 

main lines between NE 7-055-21W4M 

and SE 6-054-22W4M unless Grand 

Rapids satisfies the panel that the 

applied-for route is the superior 

route. Grand Rapids must conduct an 

analysis on at least one alternative 

pipeline route that avoids the Fort 

Industrial Estates Ltd. (FIE) lands 

located in the west half of Section 1-

055-22W4M and the lands within the 

city of Fort Saskatchewan that Grand 

Rapids is prepared to construct. The 

analysis must include a comparison 

of the identified alternative route with 

the currently applied-for route and 

detailed information on any 

stakeholder concerns. Once the 

analysis is complete, Grand Rapids 

must submit it to the panel for 

review. Upon review, the panel may 

require further analysis, direct Grand 

Rapids to file an amendment 

application for the alternative route, 

or permit Grand Rapids to proceed 

with the currently applied-for route if 

it is satisfied that it is the most 

suitable route.

Grand Rapids will submit an alternative 

route analysis report to the AER for 

review and further direction.

Completed - The AER confirms that Grand 

Rapids has satisfied the requirements of 

condition 12. For more information refer to 

Decision 2015 ABAER 004.
P. 76

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

13 Alternative Route 

Analysis

Grand Rapids must not construct or 

carry out any incidental activities, 

including clearing or preparing the 

ROW, for the segments of the main 

lines between NE 7-055-21W4M and 

SE 6-054-22W4M unless Grand Rapids 

satisfies the panel that the applied-

for route is the superior route. Grand 

Rapids must conduct an analysis of at 

least one alternative pipeline route 

that avoids the Guenette lands 

located in the south half of Section 

34-054-22W4M, NW 27-054-22W4M, 

and NE 28-054-22W4M that Grand 

Rapids would be prepared to 

construct. The analysis must include 

a comparison of the alternative route 

identified with the currently applied-

for route and detailed information 

regarding any stakeholder concerns. 

Once the analysis is complete, Grand 

Rapids must submit it to the panel for 

review. Upon review, the panel may 

require further analysis, direct Grand 

Rapids to file an amendment 

application for the alternative route, 

or permit Grand Rapids to proceed 

with the currently applied for route 

should the panel be satisfied that it is 

the most suitable route.

Grand Rapids will submit an alternative 

route analysis report to the AER for 

review and further direction.

Completed - The AER confirms that Grand 

Rapids has satisfied the requirements of 

condition 13. For more information refer to 

Decision 2015 ABAER 004.
P. 76

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

14 Construction and 

Reclamation Plan

Grand Rapids must consult with N. 

and D. Pentelechuk and 631913 

Alberta Ltd. (collectively the 

Pentelechuks) to develop a 

construction plan to address their 

concerns regarding effects to their 

agriculture operations. In addition to 

construction methods and schedule, 

the plan must specifically address 

equipment cleaning measures and 

actions to minimize topsoil 

disturbance. Grand Rapids must 

submit the final construction and 

reclamation plan, which addresses 

the Pentelechuks’ concerns, to the 

AER at least 14 days prior to 

construction on their lands. If Grand 

Rapids is unable to reach a mutually 

agreed to plan with the Pentelechuks, 

it must submit a summary of its 

efforts to do so, and all proposed 

plans it has presented to the 

Pentelechuks to address their 

concerns. Upon review, the panel may 

require that further work occurs prior 

to commencing construction on the 

Pentelechuks lands located at the 

west half of SE 35-5-23W4M, SW 35-

053-23W4M, NW 26-053-23W4M, and 

SE 27-053-23W4M.

Grand Rapids will submit the final 

construction and reclamation plan to 

the AER at least 14 days before 

construction begins on the 

Pentelechuks’ lands. If mutually agreed 

to plan is not reached, Grand Rapids 

will submit a summary of efforts and 

all proposed plans presented to 

Pentelechuks to the AER for review and 

further direction.

Completed - The AER reviewed materials 

submitted by the parties, and is satisfied 

that Grand Rapids has made sufficient 

efforts to consult with Pentelechuks and is 

satisfied that the construction and 

reclamation plan meets the requirements 

outlined in the Condition.

P. 76

Section: Appx. 1

 

15 Pipeline Water Crossings Grand Rapids must assess all of its 

pipeline water crossings to ensure 

that all isolation valves are 

appropriately located and operated in 

a manner that complies with clause 

4.4.8 in CSA Z662 and to take steps 

to further limit the amount of 

bitumen or diluent that could be 

released in the event of an incident.

Grand Rapids will submit a letter to the 

AER confirming that the requirement 

has been met and outlining steps 

taken to further limit bitumen or 

diluent release in the event of an 

incident.

Completed - Grand Rapids confirmed in 

writing on February 3, 2015 that all isolation 

valves located at water crossings comply 

with Clause 4.4.8 of CSA Z662.

Grand Rapids submitted a letter to the AER 

on April 29, 2015 outlining steps taken to 

further limit bitumen or diluent release in 

the event of an accident.

P. 77

Section: Appx. 1

 

16 Fish-Bearing 

Watercourse Crossings

Grand Rapids through the use of a 

qualified aquatic environment 

specialist must assess the status of 

all fish-bearing watercourse crossings 

at the time of construction to verify 

that the proposed crossing method 

remains valid.

Grand Rapids will submit to the AER a 

letter signed by a qualified aquatic 

environmental specialist outlining 

results of the assessment.

Ongoing - Grand Rapids submitted an 

update letter to the AER on April 15, 2015.

Grand Rapids submitted the letter signed by  

a qualified aquatic  environmental specialist 

outlining results of the assessment on June 

12, 2018.

P. 77

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

17 Water Quality 

Monitoring Program

Where watercourses are not dry or 

frozen to bottom at the time of 

construction and where flowing water 

occurs, Grand Rapids must, through 

the use of a qualified aquatic 

environmental specialist, ensure that 

a water quality monitoring program is 

implemented during construction to 

monitor and confirm the effectiveness 

of the mitigation measures employed. 

This requirement applies to both 

horizontal directional drilling and 

isolated open cut crossings.

Grand Rapids will submit to the AER a 

water quality monitoring program 

implementation report signed by a 

qualified aquatic environmental 

specialist.

Completed - The report was submitted to the 

AER on February 26, 2015.

Grand Rapids submitted an update letter to 

the AER on April 15, 2015.

The AER has reviewed the materials and 

responses to information requests and is 

satisfied that Grand Rapids has met the 

Condition requirements.

P. 77

Section: Appx. 1

 

18 Suspended Sediment 

Thresholds

Any exceedance of ESRD’s suspended 

sediment thresholds must be 

reported to the AER immediately and 

appropriate mitigation measures 

must be implemented.

Grand Rapids will notify the AER of any 

threshold exceedance events and 

submit reports outlining mitigation 

measures implemented.

Ongoing - Grand Rapids notified the AER of 

an exceedance of turbidity levels at the 

Unnamed Tributary to the Wondering River 

(WC27) and submitted a report outlining 

root causes and mitigation measures on 

March 16, 2015.

Grand Rapids submitted an update letter on 

June 12, 2018 confirming that no further 

exceedance events have occurred since 

March 16, 2015.

P. 77

Section: Appx. 1

 

19 Post-Construction 

Aquatic Monitoring and 

Mitigation Plan

Grand Rapids must develop, submit 

and implement to the satisfaction of 

the AER, a post-construction aquatic 

monitoring and mitigation plan that 

is specific to watercourse crossings, 

fish, and fish habitat. The temporal 

scope of the plan must extend 

beyond the construction season to 

the operation of the pipeline to 

ensure that installation, reclamation, 

and habitat recovery have been 

adequate. The plan must outline 

monitoring frequency, mitigation, and 

proposed response timing to address 

any issues noted in the monitoring. 

The plan must be provided to the AER 

on or before February 28, 2015.

Grand Rapids will submit a post-

construction aquatic monitoring and 

mitigation plan to the AER on or before 

February 28, 2015.

Completed - The plan has been submitted to 

the AER on February 28, 2015.

Grand Rapids submitted an update letter to 

the AER on April 15, 2015.

The AER has reviewed the materials 

submitted and is satisfied that Grand Rapids 

has met the Condition requirements.

P. 77

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

20 Post-Construction 

Reclamation Assessment

Grand Rapids must submit to the 

satisfaction of the AER, a post-

construction reclamation assessment 

(PCRA) based on the 2010 

Reclamation Criteria for Wellsites and 

Associated Facilities or the most 

recent reclamation criteria available 

at the time of reclamation. The 

assessment is to be submitted no 

later than two growing seasons 

following completion of reclamation. 

Monitoring of wetland hydrological 

function in both the white and green 

areas must be included as a 

component of the post-construction 

reclamation assessment.

Grand Rapids will advise the AER of the 

date the reclamation has been 

completed and submit a post-

construction reclamation assessment 

to the AER no later than two growing 

seasons following completion of 

reclamation.

As part of condition 14 compliance 

direction by the AER, Grand Rapids is 

required to include a separate section 

for the Pentelechuk lands that 

describes the results of the PCRA 

conducted for those lands.

Ongoing - Grand Rapids submitted a 

proposed Post-Construction Reclamation 

Assessment methodology on May 29, 2017. 

Reviewed by the AER on June 19, 2017. 

On November 29, 2017, Grand Rapids 

submitted a revised Post-Construction 

Reclamation Assessment methodology 

proposal. Review completed and clarification 

questions sent to Grand Rapids by the AER 

on January 16, 2018.

P. 77

Section: Appx. 1

 

21 KWBZ Mitigation Plan 

and Schedule

Prior to construction, Grand Rapids 

must submit to the satisfaction of the 

AER, a KWBZ mitigation plan and 

schedule that identifies specific 

measures to minimize disturbance 

and address access management, 

restoration, and long-term 

monitoring. The KWBZ mitigation plan 

can be a standalone document or the 

details can be included in the 

updated C&R plan for the white area 

and EPP for the green area that are to 

be submitted to the AER prior to 

construction. Where it is not feasible 

to follow the guidance in the 

Integrated Standards and Guidelines, 

Grand Rapids must provide 

justification as to why the guidance in 

the document cannot be followed.

Grand Rapids will submit a KWBZ 

mitigation plan to the AER, either as a 

standalone document or the details 

can be included in the updated C&R 

plan for the white area and EPP for the 

green area that are to be submitted to 

the AER prior to construction.

Ongoing - Grand Rapids submitted a KWBZ 

mitigation plan for the crossing of the La 

Biche River in the white area that was 

deemed satisfactory by the AER.

Grand Rapids conducted consultation 

regarding KWBZ mitigation plans on 

September 14, 2015 for upcoming winter 

construction work.

P. 77

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

22 Caribou Protection Plan Grand Rapids must submit, to the 

satisfaction of the AER, its caribou 

protection plan for the project prior 

to construction in defined caribou 

range. The plan must include a site-

specific construction schedule and an 

access management plan to minimize 

the effect of human activity on 

caribou. The plan must also clarify 

the specific mitigation measures it 

will use and where they will be used 

and incorporate relevant guidance 

from the section “Caribou Range” in 

the enhanced approval process 

Integrated Standards and Guidelines.

Grand Rapids will submit a caribou 

protection plan to the AER prior to 

construction in defined caribou range.

Completed - The plan submitted by Grand 

Rapids for 2014/2015 construction period 

was approved by the AER on October 28, 

2015.

Grand Rapids submitted an updated Caribou 

Protection plan for 2015/2016 construction 

period on October 16, 2015. The AER 

approved the plan on November 3, 2015.

P. 78

Section: Appx. 1

 

23 Caribou Ranges Activity Grand Rapids must obtain approval 

from the AER for any activity 

proposed within defined caribou 

ranges during the restricted activity 

period from February 15 to July 15.

Grand Rapids will submit an approval 

request to the AER for any activity 

proposed within defined caribou 

ranges during the restricted activity 

period.

Completed - Grand Rapids submitted an 

approval request to the AER for activity 

proposed within defined caribou ranges 

during the restricted activity period as part 

of the Caribou Protection Plan. The AER 

granted approval on October 28, 2014.

Grand Rapids submitted an updated Caribou 

Protection Plan for 2015/2016 construction 

period on October 16, 2015. The AER 

approved the plan on November 3, 2015.

P. 78

Section: Appx. 1

 

24 Caribou Habitat 

Restoration Plan

Grand Rapids must submit, to the 

satisfaction of the AER, its caribou 

habitat restoration plan for 

disturbance that occurs within 

defined caribou range by February 

28, 2015. The plan must identify the 

strategies, specific measures, and 

schedule that will be used for habitat 

restoration efforts within caribou 

range and demonstrate how the 

activities will support the objectives 

of the Government of Alberta’s and 

Canada’s recovery strategies and 

plans.

Grand Rapids will submit a caribou 

habitat restoration plan to the AER by 

February 28, 2015.

Completed - Grand Rapids submitted a 

request to the AER to extend the submission 

deadline for the caribou habitat restoration 

plan to September 1, 2016. The AER has 

reviewed the request and granted the 

extension.

Grand Rapids submitted the caribou habitat 

restoration plan to the AER on August 31, 

2016. The AER reviewed the plan and 

requested an update to the plan on 

September 16, 2016. 

Grand Rapids submitted the updated plan to 

the AER on December 2, 2016. The plan was 

approved by the AER on January 6, 2017.

P. 78

Section: Appx. 1
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ACTION ITEM REQUIRED 

ACTION/COMMENTS

AER PROCESS TO ENSURE FOLLOW-

UP

STATUS & EVIDENCEDECISION:   

2014-012

25 Spill Response and 

Emergency Response 

Procedures

Grand Rapids must consult with and 

review its spill response and 

emergency response procedures with 

Michele Mitchell and Cactus Holdings 

Ltd. and Westways Contractors (1986) 

Ltd. and any other landowner along 

the ROW who expresses an interest in 

emergency response or spill response 

procedures during the preparation of 

its corporate ERP and site-specific 

spill response plan.

Grand Rapids will submit a letter to the 

AER confirming that the requirement 

has been met.

Completed - Grand Rapids submitted the 

letter to the AER on May 3, 2017 confirming 

that the requirement has been met.

The ERP and site-specific spill response plan 

was deemed technically complete by the AER 

on May 2, 2018.

P. 78

Section: Appx. 1

 

26 Spill Response and 

Emergency Response 

Procedures

Grand Rapids must submit its 

corporate ERP and site-specific spill 

response plan to the AER prior to 

commencement of its pipeline 

operations.

Grand Rapids will submit its corporate 

ERP and site-specific spill response 

plan to the AER prior to 

commencement of its pipeline 

operations.

Completed - Grand Rapids submitted its 

corporate ERP and site-specific spill response 

plan to the AER on May 18, 2017. The AER 

requested additional information on June 21, 

2017. 

The ERP and site-specific spill response plan 

was deemed technically complete by the AER 

on May 2, 2018.

P. 78

Section: Appx. 1

 

The conditions imposed in approvals/licence(s) are monitored by the Alberta Energy Regulator (AER). The AER has developed a process whereby an action plan is developed internally 

to ensure that AER staff monitor conditions arising from decision reports for compliance. The conditions are managed in an action plan that is updated quarterly with statuses of 

conditions. The action plan defines the action required, timeframes for completion, and a summary of the evidence provided to confirm a condition was met. For more information, 

please contact the Action Plan Administrator at (403) 297-4289. 
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